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2016 BOND PROJECT UPDATE 
June 7, 2018 

 
I. NEW ELEMENTARY SCHOOL 

a. Project Scope: Construct a new 800 student elementary school  
b. Overall Status: The project is in Construction Phase  
c. Previous Activity:   

 The Board selected Crea8 Architects to design the new 
elementary school.  We held our first committee school-planning 
meeting on 2/9/2017.   

 On April 24, 2017, the architects took school board members to 
tour three schools and on April 27, 2017, they took the design 
team members to tour the same schools.  

 The week of May 15, 2017, Cre8 was in district for four days 
designing the layout of the school, along with site placement and 
associated parking and drives.  Crea8 involved numerous 
teachers, community members, administrators, operators, and 
others in their discussions to determine placement and 
configuration of the new school.   

 On May 30, 2017, SFISD closed on the purchase of 19.2-acres 
located at the corner of FM 1764 and G ½ street to use as a site 
for the new elementary school.  The school board approved the 
purchase on March 27, 2017, and the contract was signed on 
April 3, 2017. 

 On June 19, 2017, The SFISD school board approved the design 
concept for the new elementary school outlining the overall 
concept of the school building, classrooms, and facility layout on 
the property. 

 The week of July 17, 2017, Cre8 was in district for four days going 
over room layouts, built-in cabinets in areas, office sizes, overall 
sizes in relation to standard types of furniture, and other design 
development details. 

 On July 18, 2017, Cre8 and SFISD met with all City of Santa Fe 
departments, WCID#8, and the Drainage District to discuss 
permitting, plan approvals, codes, and local ordinances that 
apply to the new school design.  Cre8 had their MEP consultant 
and civil engineers at this meeting as well. 
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 On August 24, 2017, Cre8, Gunda Corporation, and SFISD met 
with TXDOT about traffic study requirements for the new 
elementary school.  During the meeting, routing of vehicles off of 
FM 1764 was discussed as well as which proposed egress routes 
would be approved for development.  The routing of traffic will 
be off of FM 1764 on to Avenue G ½ and a second western drive 
off FM 1764. 

 At the school board meeting on September 25, 2017, the school 
board approved the design development of the new elementary 
school.   

 We drilled test piers at the new elementary school site to verify 
the constructability of under ream piers for the new school 
foundation.  Based on the geotechnical report and findings from 
the test piers, this school will be constructed with shallow spread 
footings instead of piers. 

 The budget for the new school was discussed at the board 
workshop on October 16, 2017, and the estimated cost from an 
outside contractor and the architect were within $600,000.00 of 
our original budgeted cost. 

 At the October 16, 2017 school board meeting, the school board 
approved the colors selected by the two elementary school 
principals. 

 We met with the design team to go through the 50% construction 
design plans and specifications.  We went through the MEP, 
technology, architecture, structural, and food service drawings.  
We made notes, adjustments and discussed opportunities for 
cost savings to include in the final construction documents. 

 On November 13, 2017, we received the draft traffic impact 
analysis from our traffic consultants, Gunda Inc.  They will submit 
the traffic analysis to TxDOT for their review and comments.  The 
recommendation is to place a traffic signal at the intersection of 
Avenue G ½ and FM 1764.  

 November 20, 2017, we received the 95% set of construction 
documents for review. 

 The week of December 4, 2017, we reviewed the 95% set of 
documents with maintenance personnel, engineers, technology, 
and others.   
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 On December 20, 2017, the final construction documents were 
completed and sent out for printing. 

 A special board meeting was held on December 7, 2017 and the 
board authorized Dr. Wall to negotiate with Ms. Sauls for the 
purchase of the property currently owned by Gary’s TV.   

 The week of December 11, 2017, a contract to purchase was 
signed for the property with an estimated closing date of January 
12, 2018.   

 On January 9, 2018, SFISD, Cre8 Architects, and their engineers 
met with the City of Santa Fe, WCID #8, Galveston County DD #1, 
and Santa Fe volunteer fire department to discuss the new 
elementary school plans for permitting.  We were asked to 
attend a February 6, 2018 zoning and planning commission 
meeting for approval of the permit to be presented to the City of 
Santa Fe for consideration.  We also met with the City of Santa Fe 
plan review contractor to discuss the process for plan submittal 
and permitting. 

 On January 10, 2018, a pre-bid meeting was held at SFISD in 
training room 2.  This meeting was well attended and there were 
9 general contractors present.   

 On January 12, 2018, SFISD Superintendent closed on the 
purchase of the Gary’s TV property.   

 On January 23, 2018, SFISD received competitive sealed proposals 
for construction of the new elementary school.  SFISD received 8 
bids from general contractors and all pricing was within a one-
million-dollar range, which is less than 5 percent.   

 January 26, 2018, SFISD contractor selection group met and 
reviewed the competitive bids and determined the three best 
valued contractors.  We sent out questionnaires for the three 
contractors to their respective references for consideration in 
the recommendation process. 

 February 5, 2018, SFISD contractor selection committee 
interviewed the three contractor teams including their project 
manager, project superintendent, and their managing personnel.   

 February 6, 2018, we met with the City of Santa Fe planning and 
zoning commission for the permit on the new elementary school.  
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The permit was tabled pending routing of traffic and placement 
of signal.   

 February 19, 2018, SFISD school board selected Division One 
Construction as the best-valued general contractor for the new 
elementary based on a recommendation of the SFISD contractor 
selection committee.   

 February 20, 2018, we met with the zoning and planning 
commission again and received a provisional permit on the 
design plan for the new elementary school. 

 March 6, 2018, SFISD met with Cre8 and Division One for a pre-
construction meeting to discuss start date, meeting dates, and 
other requirements of the project moving forward.   

 March 23, 2018, SFISD met with City of Santa Fe regarding the 
building permit.  We are requesting the approval of the building 
permit by the city without an approved TXDOT permit, which will 
take several months to get through TXDOT approval process.  
The building permit is not reliant on the TXDOT permit. Once the 
TXDOT permit is approved, the improvement plans will be sent to 
the city for a separate permit approval.     

 The tree protection for all trees to remain has been installed. 

 On March 28, 2018 SFISD received a written letter from the City of 
Santa Fe that permits would be issued for construction of the 
new elementary school in phases until the TXDOT permit is 
approved.  The letter states that SFISD will assume all risk for the 
traffic routing in the event TXDOT amends the submitted traffic 
plan.   

 April 3, 2018, the first project meeting was held with Cre8, SFISD, 
and Division One.  A notice to proceed was issued effective 
4/3/2018.  We discussed current permit status, two week look 
ahead, and delays to date for the project.  The contracted 
construction days of 415 days, based on the notice to proceed, 
puts the project completion May 23, 2019. 

 The rebar has been delivered to the site for the project.  This was 
expedited due to steel cost increases incurred due to the current 
international instability of steel pricing.  The general contractor 
stated in the meeting that they were actively buying out the 
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project steel and might store as much as they can on-site ahead 
of schedule to keep cost within their bid cost. 

 TXDOT reached out to Cre8 to schedule a meeting regarding our 
permit application.  That meeting is to be scheduled as soon as 
possible. 

 Asbestos abatement of the house and tv shop were completed on 
4/6/18.  The demolition of the structures was completed on 
Thursday 4/12/18. 

 SFISD, Cre8 Architects, the City of Santa Fe, TXDOT, and our 
engineers met at the TXDOT Houston office on 4/10/18.  We 
discussed with TXDOT the permit process, the traffic route 
proposed, and the alternate routes presented in the last 
meeting.  TXDOT stated that the traffic flow as proposed was the 
only approved option that would result in a permit with a traffic 
light located at Avenue G ½. The permit has a tracking number 
and is being reviewed for permit issuance. 

 Division 1 had their job site office trailer delivered on April 13, 
2018. 

 A full permit was issued by the City of Santa Fe to Division 1 on 
4/20/2018  

 The earth work contractor mobilized on 4/18/18 and began 
clearing the site.   

 The new building pad area was proof rolled and passed by 
Terracon engineers on 4/20/18. 

 On Tuesday 4/24/18, SFISD hosted a ground breaking ceremony 
at the site.  The ceremony hosted district, community, and city 
personnel along with the architects and general contractors.   

 The security fence is completed and the SWPPP apparatus is 
installed.  The existing perimeter fence along the eastern and 
southern property boundaries is removed. 

 The site pad is completed.  This work began 4/26/2018. The site 
pad material is coming from the excavated material out of 
detention ponds on the site.   

 A meeting was held with TXDOT at the Galveston County TXDOT 
facility on 5/8/18 to discuss the traffic plan for the new school.  
The discussion was to discuss the concerns with the currently 
submitted traffic plan and the alternate plan submitted by 
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concerned residents on Avenue G 1/2.  The TXDOT engineers 
support the submitted traffic plan and signal warrant analysis, 
placing a light at Avenue G ½ and FM 1764, however, TXDOT has 
asked a third party traffic engineer to review the submitted 
plans.  They will forward the findings, concerns, and 
recommendations to all parties once completed.  TXDOT 
confirmed the information from their independent review 
company should be completed the week of 6/18/18.  

 Joselin Contractors mobilized to the site for utility work on 
Thursday 5/10/18.  The sanitary sewer work is 100% complete. 

 Joselin Contractors have completed approximately 60% of the 
storm sewer installation. 

 The south parking lot pad is approximately 80% completed. 

 The grade beam on the north portion of the building was poured 
with concrete on 6/1/2018.  The remaining grade beams will be 
completed over the next month. 

 The spread footers are approximately 20% excavated.  The rebar 
and concrete will be poured over the next month.   

 
 

d. Safety: There were no safety incidents this week 
e. Next Action:   

 The parking lot pad on the south side of the school will be 
completed in the next week.   

 The utilities will be completed in the next two weeks.  The storm 
sewer outlet from the south detention pone will be completed in 
the next week. 

 The spread footing will begin to be poured in the next two weeks.  
The work will take several weeks.  Following completion, the 
plumber and the electrician will begin on the foundation 
underground. 

 The plumber is scheduled to begin underground work on the 
building pad the week of June 11.   

 The kitchen underground will begin and will be completed first as 
they work from north to south on the building.   
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f. Tentative Project Schedule: 

i. Property purchase  
1. Executed contract to purchase property was signed on 

April 4, 2017. 
2. Closing date for property was May 30, 2017. 
3. Site evaluation including geotechnical study, 

environmental site assessment, and survey were 
completed April 2017. 

4. Executed contract to purchase property on December 13, 
2017. 

5. Purchase Gary’s TV on January 12, 2018. 
ii. Construction Documents Phase: February 2017 – December 2017 

1. Design charrettes were held April and July 2017. 
2. Design development presentation was approved in 

September 2017. 
3. Construction documents were issued for bid on December 

20, 2017. 
iii. Bidding/ Permitting Phase: December 2017 to January 2018 

1. There was a pre-bid meeting at SFISD on January 10, 2018. 
2. Bids were received and opened for consideration on 

January 23, 2018. 
3. SFISD received a letter from City of Santa Fe stating that 

construction permits would be issued in a phased 
approach until a letter of no objection or an approved 
permit is received from TXDOT, whichever is first.  Once 
the letter of no objection or TXDOT permit is provided to 
the City of Santa Fe, they will issue a full building permit.  
The City of Santa Fe has stated that the contractor would 
receive all permits necessary to meet the construction 
time line causing no delays.  The city has authorized 
issuance of the following permits; demolition, clearing and 
grubbing, utilities, foundation, and flatwork.      

iv. Award Construction Contract: February 19, 2018, Board Meeting 
v. Construction Phase: March 2018 – May 2019 

1. Notice to proceed was issued April 3, 2018. 
2. Mobilization will begin on April 12, 2018. 
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3. Delay days – 0 official delay dates. 
VI. Substantial Completion:  May 2019 
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