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2016 BOND PROJECT UPDATE 
November 2, 2018 

 
I. NEW ELEMENTARY SCHOOL 

a. Project Scope: Construct a new 800 student elementary school  
b. Overall Status: The project is in Construction Phase  
c. Previous Activity:   

 The Board selected Crea8 Architects to design the new 
elementary school.  We held our first committee school-planning 
meeting on 2/9/2017.   

 On April 24, 2017, the architects took school board members to 
tour three schools and on April 27, 2017, they took the design 
team members to tour the same schools.  

 The week of May 15, 2017, Cre8 was in district for four days 
designing the layout of the school, along with site placement and 
associated parking and drives.  Crea8 involved numerous 
teachers, community members, administrators, operators, and 
others in their discussions to determine placement and 
configuration of the new school.   

 On May 30, 2017, SFISD closed on the purchase of 19.2-acres 
located at the corner of FM 1764 and G ½ street to use as a site 
for the new elementary school.  The school board approved the 
purchase on March 27, 2017, and the contract was signed on 
April 3, 2017. 

 On June 19, 2017, The SFISD school board approved the design 
concept for the new elementary school outlining the overall 
concept of the school building, classrooms, and facility layout on 
the property. 

 The week of July 17, 2017, Cre8 was in district for four days going 
over room layouts, built-in cabinets in areas, office sizes, overall 
sizes in relation to standard types of furniture, and other design 
development details. 

 On July 18, 2017, Cre8 and SFISD met with all City of Santa Fe 
departments, WCID#8, and the Drainage District to discuss 
permitting, plan approvals, codes, and local ordinances that 
apply to the new school design.  Cre8 had their MEP consultant 
and civil engineers at this meeting as well. 
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 On August 24, 2017, Cre8, Gunda Corporation, and SFISD met 
with TXDOT about traffic study requirements for the new 
elementary school.  During the meeting, routing of vehicles off of 
FM 1764 was discussed as well as which proposed egress routes 
would be approved for development.  The routing of traffic will 
be off of FM 1764 on to Avenue G ½ and a second western drive 
off FM 1764. 

 At the school board meeting on September 25, 2017, the school 
board approved the design development of the new elementary 
school.   

 We drilled test piers at the new elementary school site to verify 
the constructability of under ream piers for the new school 
foundation.  Based on the geotechnical report and findings from 
the test piers, this school will be constructed with shallow spread 
footings instead of piers. 

 The budget for the new school was discussed at the board 
workshop on October 16, 2017, and the estimated cost from an 
outside contractor and the architect were within $600,000.00 of 
our original budgeted cost. 

 At the October 16, 2017 school board meeting, the school board 
approved the colors selected by the two elementary school 
principals. 

 We met with the design team to go through the 50% construction 
design plans and specifications.  We went through the MEP, 
technology, architecture, structural, and food service drawings.  
We made notes, adjustments and discussed opportunities for 
cost savings to include in the final construction documents. 

 On November 13, 2017, we received the draft traffic impact 
analysis from our traffic consultants, Gunda Inc.  They will submit 
the traffic analysis to TxDOT for their review and comments.  The 
recommendation is to place a traffic signal at the intersection of 
Avenue G ½ and FM 1764.  

 November 20, 2017, we received the 95% set of construction 
documents for review. 

 The week of December 4, 2017, we reviewed the 95% set of 
documents with maintenance personnel, engineers, technology, 
and others.   
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 On December 20, 2017, the final construction documents were 
completed and sent out for printing. 

 A special board meeting was held on December 7, 2017 and the 
board authorized Dr. Wall to negotiate with Ms. Sauls for the 
purchase of the property currently owned by Gary’s TV.   

 The week of December 11, 2017, a contract to purchase was 
signed for the property with an estimated closing date of January 
12, 2018.   

 On January 9, 2018, SFISD, Cre8 Architects, and their engineers 
met with the City of Santa Fe, WCID #8, Galveston County DD #1, 
and Santa Fe volunteer fire department to discuss the new 
elementary school plans for permitting.  We were asked to 
attend a February 6, 2018 zoning and planning commission 
meeting for approval of the permit to be presented to the City of 
Santa Fe for consideration.  We also met with the City of Santa Fe 
plan review contractor to discuss the process for plan submittal 
and permitting. 

 On January 10, 2018, a pre-bid meeting was held at SFISD in 
training room 2.  This meeting was well attended and there were 
9 general contractors present.   

 On January 12, 2018, SFISD Superintendent closed on the 
purchase of the Gary’s TV property.   

 On January 23, 2018, SFISD received competitive sealed proposals 
for construction of the new elementary school.  SFISD received 8 
bids from general contractors and all pricing was within a one-
million-dollar range, which is less than 5 percent.   

 January 26, 2018, SFISD contractor selection group met and 
reviewed the competitive bids and determined the three best 
valued contractors.  We sent out questionnaires for the three 
contractors to their respective references for consideration in 
the recommendation process. 

 February 5, 2018, SFISD contractor selection committee 
interviewed the three contractor teams including their project 
manager, project superintendent, and their managing personnel.   

 February 6, 2018, we met with the City of Santa Fe planning and 
zoning commission for the permit on the new elementary school.  
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The permit was tabled pending routing of traffic and placement 
of signal.   

 February 19, 2018, SFISD school board selected Division One 
Construction as the best-valued general contractor for the new 
elementary based on a recommendation of the SFISD contractor 
selection committee.   

 February 20, 2018, we met with the zoning and planning 
commission again and received a provisional permit on the 
design plan for the new elementary school. 

 March 6, 2018, SFISD met with Cre8 and Division One for a pre-
construction meeting to discuss start date, meeting dates, and 
other requirements of the project moving forward.   

 March 23, 2018, SFISD met with City of Santa Fe regarding the 
building permit.  We are requesting the approval of the building 
permit by the city without an approved TXDOT permit, which will 
take several months to get through TXDOT approval process.  
The building permit is not reliant on the TXDOT permit. Once the 
TXDOT permit is approved, the improvement plans will be sent to 
the city for a separate permit approval.     

 The tree protection for all trees to remain has been installed. 

 On March 28, 2018 SFISD received a written letter from the City of 
Santa Fe that permits would be issued for construction of the 
new elementary school in phases until the TXDOT permit is 
approved.  The letter states that SFISD will assume all risk for the 
traffic routing in the event TXDOT amends the submitted traffic 
plan.   

 April 3, 2018, the first project meeting was held with Cre8, SFISD, 
and Division One.  A notice to proceed was issued effective 
4/3/2018.  We discussed current permit status, two week look 
ahead, and delays to date for the project.  The contracted 
construction days of 415 days, based on the notice to proceed, 
puts the project completion May 23, 2019. 

 The rebar has been delivered to the site for the project.  This was 
expedited due to steel cost increases incurred due to the current 
international instability of steel pricing.  The general contractor 
stated in the meeting that they were actively buying out the 
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project steel and might store as much as they can on-site ahead 
of schedule to keep cost within their bid cost. 

 TXDOT reached out to Cre8 to schedule a meeting regarding our 
permit application.  That meeting is to be scheduled as soon as 
possible. 

 Asbestos abatement of the house and tv shop were completed on 
4/6/18.  The demolition of the structures was completed on 
Thursday 4/12/18. 

 SFISD, Cre8 Architects, the City of Santa Fe, TXDOT, and our 
engineers met at the TXDOT Houston office on 4/10/18.  We 
discussed with TXDOT the permit process, the traffic route 
proposed, and the alternate routes presented in the last 
meeting.  TXDOT stated that the traffic flow as proposed was the 
only approved option that would result in a permit with a traffic 
light located at Avenue G ½. The permit has a tracking number 
and is being reviewed for permit issuance. 

 Division 1 had their job site office trailer delivered on April 13, 
2018. 

 A full permit was issued by the City of Santa Fe to Division 1 on 
4/20/2018  

 The earth work contractor mobilized on 4/18/18 and began 
clearing the site.   

 The new building pad area was proof rolled and passed by 
Terracon engineers on 4/20/18. 

 On Tuesday 4/24/18, SFISD hosted a ground breaking ceremony 
at the site.  The ceremony hosted district, community, and city 
personnel along with the architects and general contractors.   

 The security fence is completed and the SWPPP apparatus is 
installed.  The existing perimeter fence along the eastern and 
southern property boundaries is removed. 

 The site pad is completed.  This work began 4/26/2018. The site 
pad material is coming from the excavated material out of 
detention ponds on the site.   

 A meeting was held with TXDOT at the Galveston County TXDOT 
facility on 5/8/18 to discuss the traffic plan for the new school.  
The discussion was regarding the concerns with the currently 
submitted traffic plan and the alternate plan submitted by the 

mailto:bob.atkins@sfisd.org


 
 

Bob Atkins 

Page 6 of 14 bob.atkins@sfisd.org 

409-925-9200 

 

 

residents on Avenue G 1/2.  The TXDOT engineers support the 
SFISD submitted traffic plan and signal warrant analysis, placing a 
light at Avenue G ½ and FM 1764, however, TXDOT has asked a 
third party traffic engineer to review the submitted plans.  They 
will forward the findings, concerns, and recommendations to all 
parties once completed.  TXDOT confirmed the information from 
their independent review company should be completed the 
week of 6/18/18.  SFISD received comments back from TXDOT on 
6/26/18 that stated the submitted plan developed by Gunda 
Corporation on behalf of SFISD is the most efficient plan and the 
one that TXDOT will review.  TXDOT is still reviewing the plan for 
approval.    

 Joselin Contractors mobilized to the site for utility work on 
Thursday 5/10/18.  The sanitary sewer work is 100% complete. 

 Joselin Contractors have completed approximately 95% of the 
storm sewer installation. 

 The south parking lot pad is completed. 

 The grade beam on the north portion of the building was poured 
with concrete on 6/1/2018.  The grade beams are completed. 

 The spread footers are approximately completed with concrete 
and rebar.   

 The plumber is 100% completed with the buildings underground. 

 The south detention pond tie in to the storm water ditch along 
the southwestern property boundary is roughed in. 

 The south portion of the concrete drive coming off of FM 1764 
was poured week of 7/9/2018. 

 The parking lot on the south side of the building was poured on 
July 17, 2018. 

 The fire line and water lines are installed. 

 The oak trees have been trimmed and deep root fed. 

 Area D slab was poured on 7/25/2016.  This area includes the 
kitchen, cafeteria, gym floor area, teachers’ lounge and main 
mechanical room.   

 The electrician mobilized on site on 6/18/2018 and has installed 
approximately the underground electrical.  This includes 
communication conduit, under slab conduits and boxes, south 
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parking lot lighting conduit and electrical conduit to the lift 
station location. 

 The Parking area near Avenue G ½ was poured on 7/31/18 
including the entry approaches from Avenue G ½.   

 The west main drive and the north parking lot have been lime 
stabilized.   

 The north parking lot and entry along with the hammer head for 
fire truck traffic was poured on 8/9/18. 

 The slab for area A was poured on 8/16/18.  This area includes the 
office area, the library, and the second grade classroom area.  
During the pour on 8/16 it rained and there was about 15% of 
area A that was not poured due to the rain. 

 The electrical duct bank has been installed, inspected, approved, 
and is covered with red concrete. 

 The grade beams and spread footers in area B were poured on 
8/23/16. 

 The CMU installation began on 8/21/18.  The mason started in the 
cafeteria area on the south wall.  The exterior walls are erected 
to finish height.  The CMU is approximately 90% completed. 

 The perimeter beams for area B were poured on 8/29/18.  The 
final spread footings were poured in area B on 8/30/18. 

 Structural steel was delivered on 8/24/18. 

 The structural steel in area A is completed.  The structural steel in 
area B is approximately 90% completed.  The structural steel in 
area D is approximately 50% completed.  

 The elevator pit walls in area B were poured on 9/18/18. 

 The slab in area B was poured on 9/20/18.   

 Some mechanical equipment was delivered on 9/28/18 including 
the three chillers and several air handlers. 

 The duct work in area A is being hung on the first floor and is 
approximately 85% completed.  The duct work in area B first 
floor is underway as well and is approximately 70% completed. 

 Area A second floor decking is completed.  Area B second floor 
decking is completed. 

 The plumber is placing piping in the CMU walls as they are 
constructed and he is approximately 25% completed with his 
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top-out of the plumbing.  The plumber is also roughing in his top 
out in area A first floor.   

 The remaining north parking lot forms are placed and waiting on 
whether to pour concrete. 

 On 10/12/18 they poured the remaining footers in area C and the 
grade beams in area C.     

 On 10/12/18 they poured about 250 yards of paving on the car 
rider entrance road.  This extended the road to the south corner 
of the building. 

 They poured 75% of the top part of the grade beams in area C on 
10/18/18. 

 On 10/22/18 the approximately 60% of the north parking lot was 
poured.   

 On 10/22/18 the remaining perimeter beams were poured in area 
C  

 On 10/25/18 they started the roof decking on area A.  Area A and 
area B roof decking are approximately 85% completed.  

 Concrete for the second floor of area A was poured on 10/26/18. 

 The slab for area C was poured on 10/30/18.     

 The studs for the second floor deck on area B are completed and 
the rebar will be placed next week. 

 The exterior wall framing for area A began on 11/1/18 on the 
second floor. 

 The electrician is approximately 15% completed on their electrical 
conduit and wire pulls for project.  They began in area A and B 
first floor. 

 
 

d. Safety: There were no safety incidents this week.  OSHA made an 
unscheduled visit to the site on 10/30/18 for an inspection on fall 
protection.  No violations were noted during their visit regarding fall 
protection. 

e. Next Action:   

 Concrete for the second floor of area B is scheduled to be poured 
on 11/8/18.   

 The structural steel for area D will be completed in the next week. 
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 The structural steel for area C will begin on 11/5/18 and should be 
completed by the end of the month. 

 The CMU will be completed by end of November.   

 The remaining parking will be completed in the next two weeks. 

 The roof decking for area B will completed next week. 

 The light weight concrete for the roof decking on area A is 
scheduled to be poured in two weeks. 

 The roof trusses will be installed in area D where the CMU is 
located in a week or two. 

 
f. Tentative Project Schedule: 

 Property purchase  
1. Executed contract to purchase property was signed on 

April 4, 2017. 
2. Closing date for property was May 30, 2017. 
3. Site evaluation including geotechnical study, 

environmental site assessment, and survey were 
completed April 2017. 

4. Executed contract to purchase property on December 13, 
2017. 

5. Purchase Gary’s TV on January 12, 2018. 

 Construction Documents Phase: February 2017 – December 2017 
1. Design charrettes were held April and July 2017. 
2. Design development presentation was approved in 

September 2017. 
3. Construction documents were issued for bid on December 

20, 2017. 

 Bidding/ Permitting Phase: December 2017 to January 2018 
1. There was a pre-bid meeting at SFISD on January 10, 2018. 
2. Bids were received and opened for consideration on 

January 23, 2018. 
3. SFISD received a letter from City of Santa Fe stating that 

construction permits would be issued in a phased 
approach until a letter of no objection or an approved 
permit is received from TXDOT, whichever is first.  Once 
the letter of no objection or TXDOT permit is provided to 
the City of Santa Fe, they will issue a full building permit.  
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The City of Santa Fe has stated that the contractor would 
receive all permits necessary to meet the construction 
time line causing no delays.  The city has authorized 
issuance of the following permits; demolition, clearing and 
grubbing, utilities, foundation, and flatwork.      

 Award Construction Contract: February 19, 2018, Board Meeting 

 Construction Phase: March 2018 – May 2019 
1. Notice to proceed was issued April 3, 2018. 
2. Mobilization will begin on April 12, 2018. 
3. Delay days – 0 official delay dates. 

 Substantial Completion:  May 2019 – Schedule as of today is 
pushing for a mid-June 2019 completion. They are working on 
making up time as we get dried in and weather improves. 

 
II. HIGH SCHOOL PHASE I REMODEL 

A. Project Scope: Remodel high school for security and function 
B. Overall Status: Under Construction 
C. Previous Activity:  

 SFISD Board approved several change orders to Division 1 
Contract for the new elementary school to make security and flow 
changes to the high school at the 7/10/2018 special board 
meeting. 

 Cre8 Architects presented concept drawings to the school board 
for consideration on 6/25/2018.  Cre8 modified those concepts 
based on comments in this meeting and began construction 
drawings for issuance to Division 1 for construction. 

 Division 1 began demolition of the areas at the high school on 
7/16/18.   

 The corridor wall that is being created between the interior 
weight room and ag hall has been set with CMU.   

 The wall on the stage has been framed and sheetrocked.  The wall 
will be painted in a few days.  All sheetrock is approximately 75% 
completed. 

 The flooring in all of the hallways that are being replaced has be 
removed. 

 The flooring was delivered on-site on Wednesday, August 1, 2018. 
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 The flooring has been completed in all of the areas that were 
scheduled to get new flooring. 

 All of the door frames have been installed in the new door areas. 

 The new security vestibule has been roughed in with the 
temporary walls and storefront doors from the existing vestibule.  
The vestibule will now function as intended when the work is 
completed with the BR window system 

 The mason has completed all the new CMU in all of the corridors. 

 The ceiling grid in the new corridor and weight room has been 
installed. 

 The ceiling grid in the new vestibule has been installed. 

 100% of the damaged doors have been replaced in the school. 

 98% of the interior door locks in the building have been added. 

 The painting has begun and is approximately 75% completed. 

 Metal detectors arrived on 8/7/18. 

 The carpet has been installed in all of the areas. 

 The storefront door into the office from the great hall has been 
installed. 

 The painter completed approximately 100% of the new striping in 
the hallways over the weekend. 

 The carpenter installed the locker bases over the weekend in the 
new dressing room. 

 The stage floor is sanded and stained on both the cafeteria side 
and the dance room side. 

 The replacement exterior window system was installed on 
Tuesday, October 2, 2018. 

 The new exterior doors near the counselor’s suite are installed.  
The glass for the doors was cut incorrectly and had to be re-
ordered.  The replacement glass was installed on 10/18/18. 

 The mirrors for the dance room are installed.  There are two 
mirrors that came damaged and will be replaced in a few weeks. 

 The new security vestibule glass wall is installed.   

 The column in the new vestibule has been removed. 

 They have cut the new doors to the ag classrooms entering from 
the hallway.   There are temporary doors installed now waiting for 
the permanent doors to be received. 
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 The new office case work was installed on 10/17/18. 
D. Safety: There have been no safety issues at this time 
E. Next Action: 

 The painter will complete the remaining painting in the vestibule.  
There is tile work in the vestibule that will be installed over the 
next two weeks. 

 The glass transaction windows will be installed when they are 
built. 

 The field house office construction will begin in a few weeks once 
we can work out a schedule with the coach and contractor to 
minimize interruptions.   

 Tile will be placed on the vestibule side of the office wall after the 
new transaction windows are installed.   

 The overhead doors will be installed in the hallways where the 
temporary walls are located on 11/10/18. 

F. Tentative schedule: 

 Work that we can complete by 8/20/2018 include the following 
1. Moving the current vestibule with a temporary wall out to 

the new vestibule location. Completed 
2. Installation of the new office door 100% 
3. Construction of a temporary transaction window and wall 

where the office storefront is currently located.  100% 
4. New corridor to the back Ag hallway 100% 
5. Flooring the fine arts wing of the building 100% 
6. Replace all of the damaged doors 100% 
7. Installation of rim cylinders to the interior side of the 

classrooms in the classroom wing of the school 100% 
8. Completion of the wall on the stage for the new dance 

room.  This is only on the cafeteria side. 100% 
9. Closure of the door openings to the art rooms 50% 
10. Installation of metal detectors in all three locations 100% 
11. Completion of office suite for counselors. 100% 

 Work that will be completed after 8/20/2018 
1. Complete installation of the new security vestibule with BR 

glass  
2. Installation of the new doors at the back glass wall near 

the new councilors suite.   
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3. Completion of the dance room on the stage 
4. Completion of the dance room dressing room off of the 

stage 
5. Completion of the dance room office off of the stage 
6. Installation of the new fire alarm and PA system with the 

classroom active alarm buttons. 
7. Field house office for athletic director’s assistant 

 
 
 
 
III. ROOFING REPLACEMENT AT COWAN AND JUNIOR HIGH 

A. Project Scope: Replace the roofing systems at Cowan and Junior High 
School 

B. Overall Status: Under Construction 
C. Previous Activity:  

 We received bids on Thursday July 12, 2018 for the replacement 
of the roofing systems at Cowan Education Center and Junior High 
School. 

 At the July 30, 2018 board meeting, Ally Roofing Service was 
approved as the best valued contractor for this roofing project.  A 
contract was executed for a cost not to exceed $631,000.00 for 
Cowan and $1,397,850.00 for Junior High. 

 On September 12, 2018 SFISD hosted a pre-construction meeting 
with Ally and PBK. 

 On 9/22/18 Ally mobilized with material deliveries.  Weather had 
kept them from performing any work all week. 

 On 10/2/18 Ally began tearing off the roof at Cowan.  They have 
been able to work three days this week.  They are beginning to 
remove the roofing on the northeast corner working southwest. 

 The roofers have completed on the tear off and adding the first 
layer of roofing material on Cowan. 

 Ally began tearing off the roof at Junior High on 10/29/18.  They 
started on the southwest corner of the building.     

 
D. Safety: There have been no safety issues at this time 
E. Next Action: 
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 The mechanical contractor will raise the HVAC units above the 
cafeteria and the kitchen on 11/3/18. 

 The roofer will continue to remove the existing roof at junior high 
over the next several weeks.  The new roofing base layer material 
will continue to be installation as they tear off.  The tear off 
should be completed in the in about 6 to 8 weeks. 

 The roofer is beginning to install the new metal on Cowan on 
11/2/18.  They will begin to place the cap layer of the roofing 
material once the metal is installed.     

F. Tentative schedule: 

 Bids were received on July 12, 2018.   

 Pre-construction meeting was held on September 12, 2018 

 Project start date is scheduled for September 21, 2018 

 Substantial Completed date is February 2019 
 

 
 
 

 

mailto:bob.atkins@sfisd.org

